
TCR Program – Application Approval Project #44 – June 2006 

Project 
Location 

  
Los Angeles Route 47 (Terminal Island Freeway); construct interchange at Ocean Boulevard 

Overpass in the City of Long Beach in Los Angeles County.  
              
($ X 1,000) 
Estimated Project Cost: $63,000 TCRP Funds Approved to Date: $18,400 
Total TCRP Funds Available: $18,400 Phase(s) Approved: All 
Lead Agency: Port of Long 

Beach 
Implementing Agency: Same 

   
TCRP Allocations to Date: $18,400  for Phase(s): 2,3,4 
Advance Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0       for Phase(s): N/A 
   
 
Project Summary:  Construct a grade-separated interchange 
at Ocean Boulevard and the Terminal Island Freeway, and at 
Ocean Boulevard and Henry Ford Avenue, including the 
preparation of plans and specifications, estimates, and related 
support activities for design and construction.  
 
 
 
 
 
 
 
 
 

 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Prepare PSR and PR, obtain CEQA and Coastal 

Development Permits
3/97 4/00 $1,229

2 Prepare PS&E 5/00 7/04 $6,494
3 Utility Relocation, Minor Property Acquisition 2/01 2/04 $14,725
4 Construction 7/04 2/07 $40,552

Total: $63,000

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $949 $14,725 $2,726 $18,400
Proposed

Committed $246 $1,208 $12,299 $13,753
Proposed

Committed $5,264 $5,264
Proposed

Committed $14,073 $14,073
Proposed

Committed $983 $4,337 $6,190 $11,510
Proposed

Committed $1,229 $6,494 $14,725 $40,552 $63,000
Proposed

Totals: $1,229 $6,494 $14,725 $40,552 $63,000

Totals:

FederalISTEA

Prop C Measure

TEA 21 Federal

TCRP State

Port Local
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Prior TCRP Action: 
• Original application was approved on January 17, 2001 (TA-01-01) for $18,400,000 for Phases 2, 3 and 

4. 
• A major amendment was approved on June 7, 2001 (TAA-01-05) to redistribute TCR funds between 

phases.  A delegated allocation of $14,660,000 of TCR funds was made to Phases 2 and 3, $760,000 to 
Phase 2 and $13,900,000 to Phase 3. 

• A major amendment was approved August 22, 2002 (TAA-02-08) to update the project cost and 
schedule.  A delegated allocation of $1,014,000 of TCR funds was made to Phases 2 and 3, $189,000 to 
Phase 2 and $825,000 to Phase 3. 

• A minor amendment was approved August 14, 2003 (TAA-03-08) to update the project schedule. 
• An application amendment and Letter of No Prejudice was deferred January 22, 2004 due to uncertainty 

in the Governor’s Proposed Budget. 
• A minor amendment was approved September 15, 2004 (TAA-04-10) to update the project schedule and 

funding plan. 
• An amendment was approved May 26, 2005 (TAA-05-04) to update the project schedule and funding 

plan.  A Letter of No Prejudice for Phase 4 was submitted but pulled prior to the Commission meeting due 
to the proposed Governor’s Budget to restore Prop 42 funding. 

• An allocation of $2,726,000 of TCR funds was made to Phase 4 on July 14, 2005 (TFP-05-06). 
• A reallocation of $756,000 was made to Phases 2 and 3 (TFP-06-12). 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Project is fully funded.  Environmental and Regional Transportation Plan documentation is 
on file.  Environmental Document (Negative Declaration) approved by the CTC in March 2001 under Resolution 
E-01-24. 


